GES DAAC Operations Status
Week ending Wednesday, 04/10/02 (Day 100)

Past Month
Date Activity Status
01/10 Wet Safari Request Days 81-120 ‘00 Completed (03/11)
03/01 Push 346-365 ‘01 Completed
03/11 MCST push request for DOY's 057, 064 Completed (03/13)
03/12 Oceans push request 2000: 337-344; 2001: 002, 098, 161 Completed (03/14)
03/18 Dry Safari Push request 239-264 Completed
03/19 6A.05 Ingtall Completed 03/19. Highly Successful.
03/19 PDR Server for MODAPSto GDAAC & EDAAC Completed 03/19.
03/25-26 MOSS 7 Dry Run Completed
03/28 PDR Server for MODAPSto NSIDC Completed
Current Month
Date Activity Status
01/19-23 Network Security Reconfiguration Nearly complete. Working final interface issue
03/11 LaRC request to reprocess PGE02B for June & March 2000 | Complete (04/08)
04/01 MOSS 7 Rerun in progress.
04/15 LaRC request to reprocess PGE02B for Jan 02 — Feb 20, Original processing produced corrupted granules. Started
2002 early, Working on day 032 (04/10).
04/10 3 Additional 9940 drives being installed, and other misc

fixes

Upcoming Plans

Date Work Planned Status

February: 13 - Install Dashboard in OPS Waiting for hardware for dashboard.
20 - Install RAID for archive Delayed until after SPG11 install.
25 - MCST Contingency viaPDS Delayed, work in progress

March: 06 - Install Spatial Sub Server in OPS Delayed until 05/31
25 - SPG11 integration (Aqua platform) Delyed until 04/30

April: 01 - SAPM/Dprep Delay until 04/30
11 — 6x Oceanstest
18 - AQUA Launch, MCST support needs No early than 04/26
23 - AQUA Whom

May 15- LaRC request to reprocess PGEO2B for selected daysin | Origina processing produced corrupted granules
March — Oct, 2000

June Oceans Collection 004 Reprocessing Push May start as early as mid May

On the Solaris 8 Upgrade

Horizon Silo 1V integration

October Begin Collection 004 Reprocessing




Release Notes for Apr 10, 2002 (100)

PGE ] Paich 1D [ Delivery ] Acceptance [ Tnspection [ CmdLineRun [  Integration | Chaining [ Promotion to OPS
Terra
MoPGE03 Original 03/29/02 04/01/02 04702702 In Progress TBD TBD TBD
3.2.0 (working problems
in coring)
Aqua
MyPGEO3 Original In Progress TBD TBD TBD TBD TBD

04702702
3.2.0




